

# PRINCE2

## Exam PRINCE2-Foundation

### PRINCE2 Foundation written Exam

Version: 6.0

[ Total Questions: 150 ]

**Topic break down**

<b>Topic</b>	<b>No. of Questions</b>
<b>Topic 1: Volume A</b>	<b>75</b>
<b>Topic 2: Volume B</b>	<b>75</b>

**Topic 1, Volume A****Question No : 1 - (Topic 1)**

What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a Project
- B. Managing a Stage Boundary
- C. Controlling a Stage
- D. Starting up a Project

**Answer: C**

**Question No : 2 - (Topic 1)**

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

**Answer: B**

**Question No : 3 - (Topic 1)**

Which is assumed to be a customer's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Ensure the technical integrity of a project
- D. Develop a project's products

**Answer: A**

**Question No : 4 - (Topic 1)**

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

**Answer: C**

**Question No : 5 - (Topic 1)**

Which is a purpose of the Closing a Project process?

- A. Authorize the final stage of the project
- B. Confirm that all benefits defined in the Business Case have been achieved
- C. Recognize whether objectives set out in the original Project Initiation Documentation have been achieved
- D. Delegate day-to-day management of the end of the project to the Project Manager

**Answer: C**

**Question No : 6 - (Topic 1)**

Which process is triggered towards the end of the final stage when all the assigned work has been completed?

- A. Managing a Stage Boundary
- B. Managing Product Delivery
- C. Closing a Project
- D. Controlling a Stage

**Answer: C**

**Question No : 7 - (Topic 1)**

Which does NOT reflect the PRINCE2 principle of continued business justification?

- A. There must be a justifiable reason for starting a project
- B. The business justification drives decision making
- C. If a project is no longer forecast to deliver a financial benefit, it should be stopped.
- D. If a project can no longer be justified, it should be stopped

**Answer: C**

**Question No : 8 - (Topic 1)**

What is the collective name for individuals or groups who may be affected by a project?

- A. Customers
- B. Project Support
- C. Stakeholders
- D. Team members

**Answer: C**

**Question No : 9 - (Topic 1)**

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

**Answer: B**

**Question No : 10 - (Topic 1)**

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

**Answer: D**

**Question No : 11 - (Topic 1)**

Which is an objective of the Closing a Project process?

- A. Prepare the plan for the next stage
- B. Assess any benefits that have already been realized
- C. Produce a Benefits Review Plan to identify what benefits are expected
- D. Check that all benefits are realized before closing a project

**Answer: B**

**Question No : 12 - (Topic 1)**

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

**Answer: C**

**Question No : 13 - (Topic 1)**

Which product records any project outcomes perceived as negative by stakeholders?

- A. Business Case
- B. Project Plan
- C. Communication Management Strategy
- D. Project Product Description

**Answer: A**

**Question No : 14 - (Topic 1)**

Identify the missing word in the following sentence. A member of the Project Board is responsible for [ ? ] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

**Answer: B**

**Question No : 15 - (Topic 1)**

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

**Answer: A**

**Question No : 16 - (Topic 1)**

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

**Answer: A**

**Question No : 17 - (Topic 1)**

Which is a benefit of using PRINCE2?

- A. Enables the management of projects as well as of 'business as usual' activities
- B. Can be tailored by leaving out elements of the method for some projects
- C. Can be applied to any type of project
- D. Avoids the need to involve corporate or programme management

**Answer: C**

**Question No : 18 - (Topic 1)**

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

**Answer: B**

**Question No : 19 - (Topic 1)**

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

**Answer: B**



**Question No : 20 - (Topic 1)**

How many roles make up the Project Board?

- A. One
- B. Two
- C. Three
- D. Four

**Answer: C**

**Question No : 21 - (Topic 1)**

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

**Answer: B**

**Question No : 22 - (Topic 1)**

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

**Answer: A**

**Question No : 23 - (Topic 1)**

Which is a purpose of the Managing Product Delivery process?

- A. Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
- B. Provide a controlled link between the Project Manager and the Team Manager(s)
- C. Enable the Project Board to request updates to the current Team Plan
- D. Establish solid foundations for the project

**Answer: B**

**Question No : 24 - (Topic 1)**

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

**Answer: B**

**Question No : 25 - (Topic 1)**

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

**Answer: A**

**Question No : 26 - (Topic 1)**

Which characteristic distinguishes a project from regular business operations?