

PgMP

PgMP
Program Management Professional
(PgMP)
Version 3.1

PgMP

QUESTION NO: 1

Your program has 121 stakeholders that you'll need to communicate with. Your communications management plan defines how the communication should happen, what should be communicated, and the expected modality of the communications. You'll also need which one of the following as an input to the information distribution process in your program?

- A. Change requests
- B. Earned value management results
- C. Stakeholder analysis plan
- D. Performance reports

Answer: C

QUESTION NO: 2

What is the formula to determine earned value (EV) for a program?

- A. Percent complete times percent remaining in the program
- B. Percent completes time the program cost estimate
- C. Percent complete times the program budget at completion
- D. Percent complete times the program cost of labor and materials

Answer: C

QUESTION NO: 3

Olive is the program manager for her organization. She has created a request for proposal for a large portion of her program. In this work to be procured she has set several requirements for the vendors to participate. The chief among these requirements is a vendor must have at least four licensed electricians in his team. This requirement for four licensed electricians is an example of which one of the following terms?

- A. Screening system
- B. Scoring model
- C. Vendor analysis requirements
- D. Evaluation criteria

Answer: A

QUESTION NO: 4

You are the program manager for your organization. Management has asked you to create a document that will capture the stakeholders concerns, perceived threats, and specific objectives about the program and its projects. What document is management asking you to create in this instance?

- A. Requirements document
- B. Project charter
- C. Business case
- D. Scope statement

PgMP

Answer: D

QUESTION NO: 5

You are the program manager of the NHQ Program. You are working with your program team to ensure that the work in the program is done accurately and according to scope. You are also reviewing the team inspection process that will need to be done to ensure that the work is being done according to the scope. If the work is found to be defective it will need to be corrected before the program customers can inspect the work. What process are you completing to ensure that the work is done accordingly to scope?

- A. Quality control
- B. Scope verification
- C. Quality assurance
- D. Planning

Answer: C

QUESTION NO: 6

Your company and a competing company have created a teaming agreement for an opportunity. Through this team agreement you and your competitor can complete a major program for a client. This is, technically, a risk response for both organizations. What type of risk response are you dealing with in this instance?

- A. Teaming
- B. Exploiting
- C. Accepting
- D. Sharing

Answer: D

QUESTION NO: 7

A project manager in your program has estimated the cost of a program to be \$145,000. As the project manager's project comes close to completion, the project manager realizes that he has still \$27,876 left in his project budget. He decides to add some additional features to the project's deliverables in an effort to use the remaining budget. These additions will add value to the project and the project customer is likely to enjoy these new features. This is an example of what term?

- A. Gold plating
- B. Errors and omissions
- C. Expert judgment by the project manager
- D. Value added change

Answer: A

QUESTION NO: 8

Andy is the program manager of the HQN Program. This program is nearing its completion and there is still \$25,000 left in the program budget. Andy has asked the program team to identify some extra deliverables that can be included in the program

PgMP

scope to improve the program deliverable but also to use all of the funds in the budget. What term is assigned to the actions that Andy is trying to do in this instance?

- A. Value-added change requests
- B. Zero based budgeting
- C. Integrated change control
- D. Gold plating

Answer: D

QUESTION NO: 9

What analysis type could you use in a program to compare the positive stakeholders and their position, power, and influence over your program to the same variable components of the negative stakeholders in your program?

- A. Sensitivity analysis
- B. Stakeholder analysis
- C. Monte Carlo simulation
- D. Force field analysis

Answer: D

QUESTION NO: 10

You are the program manager of the BHG Program. One of the projects in your program will be using new materials that are somewhat untested. You are worried that there may be delays and waste because the project team is unaware of how to accurately use these materials. You elect to send the people that will be using the new materials through training on how to complete their project work. You also allow them to purchase some of the materials to experiment on their use before the actual project work is to be done. You want to ensure that mistakes do not enter into the project. What type of action have you provided in this scenario?

- A. This is an example of a preventive action.
- B. This is an example of team development.
- C. This is an example of quality assurance.
- D. This is an example of a corrective action.

Answer: A

QUESTION NO: 11

You are the program manager for your organization. You and your program team have been creating and transferring the program benefits to operations as feasible in your program execution. The process of delivering the program's benefits describes what process in program management?

- A. Quality control
- B. Benefits management
- C. Direct and manage program execution
- D. Quality assurance

PgMP

Answer: C

QUESTION NO: 12

What is the present value of a program that will be worth \$3,567,000 if it lasts for six years and the rate of return is five percent?

- A. \$1,550,850
- B. \$3,532,000
- C. \$2,502,750
- D. \$2,661,750

Answer: D

QUESTION NO: 13

You are the program manager for the SRQ Program. You have rejected several change requests for the program scope. What must you do with the rejected change requests?

- A. Communicate why the change request was rejected and record the results in the lessons learned documentation for your program.
- B. Inform the stakeholders that their change requests have been rejected.
- C. Communicate the change request status to the stakeholders and record the results of the change request in the change register.
- D. Inform the stakeholders why their change requests have been rejected.

Answer: C

QUESTION NO: 14

Where are negative risks recorded?

- A. Negative risk register
- B. Risk management plan
- C. Risk register
- D. Issues log

Answer: C

QUESTION NO: 15

You are the program manager for your organization. Management would like to consider the present value for your program. If your program is predicted to be worth \$450,000 in two years what is the present value of the program if the interest rate is six percent?

- A. \$400,498
- B. \$521,345
- C. \$505,620
- D. \$385,450

Answer: A

QUESTION NO: 16

PgMP

Harriet is the program manager of a large program that has a high profile and visibility in her organization. Some of the stakeholders are negative and Harriet needs to work with these stakeholders to address their fears, perceived threats, and concerns about the program. Which communication method is considered to be the best approach for this scenario?

- A. Face-to-face
- B. Many-to-many
- C. Ad hoc conversation
- D. One-to-many

Answer: A

QUESTION NO: 17

Eric is the project manager of the NQQ Project and has hired the ZAS Corporation to complete part of the project work for Eric's organization. Due to a change request the ZAS Corporation is no longer needed on the project even though they have completed nearly all of the project work. Is Eric's organization liable to pay the ZAS Corporation for the work they have completed so far on the project?

- A. It depends on what the outcome of a lawsuit will determine.
- B. No, the ZAS Corporation did not complete all of the work.
- C. It depends on what the termination clause of the contract stipulates.
- D. Yes, the ZAS Corporation did not choose to terminate the contract work.

Answer: C

QUESTION NO: 18

Mike is the program manager of the NHQ Program. Mike and a vendor are in disagreement over the deliverable the vendor has created for Mike's program. Mike does not believe the vendor has correctly created the deliverable, while the vendor is adamant that his company has indeed completed the contract. Both parties have documented their stance in the debate.

This is an example of what?

- A. Breach of contract
- B. Issue
- C. Risk
- D. Claim

Answer: D

QUESTION NO: 19

You are the program manager of the GHY Program in your organization. It has come to your attention that some of the project managers in your program are adding time to each project activity in an effort to pad their durations in case some event happens in their project that will cause delays. What principle should you share with these project managers that counterattack the concept of padding activities with additional time?

- A. Parkinson's Law

PgMP

- B. Law of Diminishing Returns
- C. 80/20 Law
- D. Pareto's Law

Answer: A

QUESTION NO: 20

You are the program manager for your organization. Your program team has 43 people that all need to be monitored and controlled. You would like to create a standardized report that you can use to monitor, control, and record the performance of each staff member in your program. What type of report can you create that will help you track your staff and their performance?

- A. Performance reports
- B. Staff variance reports
- C. Exceptions report
- D. Lessons learned

Answer: A

QUESTION NO: 21

You have created a control chart for a repeatable process in your program. You have discovered that the seven most recent measurements are all on the positive side of the mean in your control chart. What is this phenomenon called?

- A. Rule of Improvement
- B. Mean Improvement
- C. Rule of Seven
- D. Low-Riding Mean

Answer: C

QUESTION NO: 22

What component of the change management system is responsible for evaluating, testing, and documenting changes created to the project scope?

- A. Project Management Information System
- B. Integrated Change Control
- C. Scope Verification
- D. Configuration Management System

Answer: D

QUESTION NO: 23

Donna is the project manager for her organization. She is preparing a plan to manage changes to the project should changes be requested. Her change management plan defines the process for documenting, tracking, and determining if the changes should be approved or declined. What system is considered the parent of the change control system documented in Donna's plan?

PgMP

- A. Quality Management System
- B. Change Control System
- C. Project Management Information System
- D. Integrated Change Control System

Answer: C

QUESTION NO: 24

You are a program manager for your organization. You have proposed a program to the management that will last four years and will cost \$35 million to create. Management has asked to see the program charter and the proposed costs and benefits of the program. Management agrees to your program charter and proposed to fund the program in increment at the completion of each milestone. What type of funding does management proposed for this program?

- A. Tentative
- B. Step funding
- C. Milestone approval
- D. Phase gate estimating

Answer: B

QUESTION NO: 25

You are program manager for the HYH Program. Your program governance is requiring you to use earned value management to predict how closely your program is tracking to the cost and schedule baselines and to predict overall program performance. Which earned value management formula can you use to predict how much more will need to be invested in the program based on current program performance?

- A. EV/AC
- B. EV/PV
- C. BAC/CPI
- D. EAC-AC

Answer: D

QUESTION NO: 26

You are the program manager for your organization. When a project in your program is completed, who will need to sign the certificate of completion?

- A. The project manager
- B. The program customer
- C. The program stakeholders
- D. The project management team

Answer: B

QUESTION NO: 27

PgMP

You are the program manager for your organization. Part of your role as the program manager is to train John, a new program manager, on the program processes within a program. John is confused as to when the program team can be acquired in the program management lifecycle. When will the program team be acquired for a program?

- A. Planning
- B. Execution
- C. Monitoring and controlling
- D. Initiation

Answer: B

QUESTION NO: 28

You are the program manager for your organization. You're currently working with the program director, Nancy Holmes, to define a new program and the benefits the program should create. Of the following, which is the best definition of a benefit a program creates?

- A. A benefit is an outcome of the constituent projects within a program.
- B. A benefit is a project and program deliverables that the organization may use immediately.
- C. A benefit is a deliverable of a program or project that is worth more than the cost to create the deliverable.
- D. A benefit is an outcome of actions and behaviors that provides utility to stakeholders.

Answer: D

QUESTION NO: 29

You are the program manager for your organization and you need to define all of the program resources you'll need for your program. All of the following can be considered a program resource except for which one?

- A. A forklift
- B. Materials for the installation of a new server
- C. A positive risk response
- D. Gary, an application developer

Answer: C

QUESTION NO: 30

Your program has been selected and its program charter is now being created. The program charter defines all of the following characteristics except for which one?

- A. Program constraints
- B. Program scope
- C. High-level objectives for the program
- D. Project scope statement for all projects within the program

Answer: D

PgMP

QUESTION NO: 31

Terri is the program manager for her organization and she's working with Alice, a project manager in her program. Alice calls Terri and insists that she add a change to program scope. Terri agrees that the change should be entertained. What must Alice do to move forward with her change request?

- A. Add the change to the program scope herself, as she is a project manager
- B. Add the change request to the scope and complete integrated change control
- C. Document the change request in a change request form.
- D. Create a change request charter justifying the change request

Answer: C

QUESTION NO: 32

You are the program manager for the NHQ Program. Your program has a budget of \$4,500,000 and has lasted for two years. Your program has just completed its final deliverable and you're completing the final program closure processes. What document must the program customer must now sign as part of program closure?

- A. The customer must now sign the program scope.
- B. The customer must now sign the payment for the program work.
- C. The customer must now sign the certificate of program closure.
- D. The customer must now sign the operational transfer agreement.

Answer: C

QUESTION NO: 33

You are the program manager of the YGH Program. A vendor has recently completed his contracted work for your program. You agree that the vendor has completed the procured work so what document should you and the vendors now sign?

- A. Certificate of completion
- B. Proposal agreement
- C. Invoice
- D. Contract

Answer: A

QUESTION NO: 34

You are the program manager for your organization. Management has asked that you determine when resources, such as leased equipment, are no longer needed so that you may release the resources to save time, money, and utilization of resources within your program. What program management process is management asking you to perform?

- A. Contract administration
- B. Resource management
- C. Resource control
- D. Procurement management

Answer: C